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This Week
• Cu-Au Run ends

• Short Access to open VTX/FVTX for 5 GeV run

• 5 GeV Run starts, extended, ends

• Shutdown generic WP (Done)

• Start VTX/FVTX Post Run Tests

• Purge Flammable Gas

• Open Shield Wall

• Drop power to EC and dumb waiter

• sPHENIX design and analysis continues

• 2012 Shutdown begins

• MPC Work Permit

• VTX/FVTX Work Permit

• MuTr all stations work permits (3)

• RPC Work Permit
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Next Week

• 4th of July holiday, limited support staff

• Riggers to un stack shield wall

• Carpenters/riggers remove EC ladder and dumb waiter

• VTX/FVTX continue testing until 7/9

• sPHENIX design and analysis continues

• 2012 Shutdown prep continues

• Other Business
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2012 Shutdown Projects:

• VTX/FVTX Removal, Repair and Upgrade, Reinstallation
• VTX/FVTX cooling system maintenance and upgrades
• RPC1 Cooling Upgrade
• DC West Repairs/Upgrade
• MuTr Station 1 South Upgrade
• MuTr, MuTrigger Stations 2 & 3 Upgrades
• MPC repairs
• Other subsystem work
• Future Upgrades related work 
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VTX/FVTX open for 5 GeV run +
Rad monitoring added
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DC West Upgrade Design and measurements



6/28/2012 7

VTX Installation 2010 &
2011. 2012 Removal and 
re-installation will be 
same.
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FVTX request to accelerate removal of VTX/FVTX to CHEMISTRY

(Currently scheduled for July 30)

Work Permit in Progress
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RPC Station 1 North and South 
Cooling Upgrade

North South

Work Permit in Progress
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Years of wire repairs on the DC west have 
rendered the DC west window a patchwork 
of tape and have elevated leak rates to the 
point where replacement of the mylar
window is needed. The design of the DC 
west window is slightly different from the 
DC east which has an improved window 
support structure and sealing concept. 
These improvements are to be incorporated 
into the DC West this summer.

DC West Repairs/Upgrade

Sealing/window mounting plates (both sides)
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• Station-1 South re-capacitation and termination

1

vacuum lifting fixture view when sta-1 removed (south)
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Clamp-on Terminator Installation on North & South Station-3

• Lower clamp-on terminators already installed for both north 
and south sta-3 (bottom 4 octants)

• With new work platforms that reaches all of sta-3; install 
remaining (upper) clamp-on terminators. 

• Analyses submitted to CAD engineering.
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MMS Work Platforms MMN Work Platforms

Design Approval (Almost),  Bargaining Unit Agreement (Almost)
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MPC repairs

Need CAD manlift week of 7/9 – Asked for at CAD coord meeting

Need WP, in progress
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Nover 7200 
Chiller

Chiller Specs
•Capacity 7kW @ -9C
•Flow   10gpm @ 
40psiA

40 PSI relief Flowmeters
Flow
Transmitter

Pressure
Transmitter &
RTD

Same For
North

Pressure
Transmitter
& RTD

Return Flow

Bypass

•Big Wheel/ Low temp chiller
•Rebuild to increase size of manifold 
•make pixel lines permanent

•Low Temp 
•Split North FVTX feeds
•Upgrade to ¾” pipe from ½” where possible
•Increase size of manifold to reduce restrictions

•Nitrogen
•Add more lines for FVTX feeds



6/28/2012 17

Chilled Water Lines
•Add instrumentation to monitor  
chilled water 

•(pressure/ Flow indicator)
•Add chiller 3 water lines
•Improve manifolding

Process Cooling Lines
•Clean up routing of lines over labyrinth to 
reduce restrictions

•8 elbows per loop
•30 feet per loop
•Reduce length of flex likes (keep 
extensions on hand)

•Add instrumentation to monitor and alarm 
chiller conditions

•Possibly use HBD gas DAQ

Rob Pisani

Chiller Work
•Replace nylon reinforced hose with 
stainless flex (2 per Chiller)
•Bring in vendor to do maintenance on 
units

Upgrade Novec Cleaning System
•Install filters for both loops
•Run insulated stainless lines from 
chillers to filters
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New Electrical Work for 2012 Shutdown, to be accomplished as time is available

1. Support CAD replacement of Assembly Hall 480V Fused Switch Panels #8H-1, 8H-2, 
and 8 EMH1. Coordinate temporary power patch while work is being performed and 
minimize impact on shutdown work.

2. Add the Assembly Hall Crane lockout/contactor/ indicator light key switch circuit –
similar to IR Crane.

3. Add Transient Surge Suppressor to 3 phase power panel on the Central Magnet Bridge.

4. The Gas Mixing House Breaker Panel for the Gas Mixing side is almost out of spare 
breaker slots and needs to be reviewed for increased capacity panel to replace it.

5. New computer rack replacements/additions for upcoming Run 13 & Rack Room computer 
infrastructure changes involving power distribution circuit (UPS and normal AC power) 
re-work

Additional Work for 2012, not yet scheduled, to be fit in as available

1. Replaced aging magnet hoses (CM only)

2. identify obsolete services passing through sill and remove them.

3. Cover for services coming from IR through sill.

4. Plan for stripping out TEC electronics and services to free up TEC racks.

5. Add limit switch and improved spooling control for window washer cable.
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PHENIX Shutdown 2012 Electronics Upgrade /Repair

• Replace remaining RS-485 type ADAMs on West carriage with 
MODBUS/TCP type.

• Install Ethernet switches and MODBUS/TCP ADAMs on Central Magnet 
arm.

• Install second MODBUS server in counting house.
• Install MTP patch bay and jumpers for FVTX in counting house. 
• Add several backup MTP fibers from CH to IR

Other Work for 2012, not yet scheduled, to be fit in as available

• Replace aging magnet hoses (CM only)

• identify obsolete services passing through sill and remove them.

• Cover for services coming from IR through sill.

• Plan for stripping out TEC electronics and services to free up TEC racks.

• Add limit switch and improved spooling control for window washer cable.
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MPC-Ex Upgrade

We will be making measurements and 
test fitting mockups this summer in 
preparation for design and 
fabrication next fall, if proposed 
upgrade is approved
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sPHENIX HCAL Prototype work
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sPHENIX Proposed Upgrade

We will be making measurements and observations 
to develop information concerning decommissioning 
and removal of some existing PHENIX subsystems, 
and integration of sPHENIX into retained PHENIX 
subsystems.
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Riggers – Disassemble and stow moveable shield wall and plug door - week of June 25

Riggers and Carpenters – remove dumbwaiter and ladder from EC  - week of July 2

Carpenter – Assist with Station 1, MMS, MMN and DC West scaffolding and work platforms
- -7/23-Oct. 26 (2 weeks at beginning, 1 week at end, ½ days at various intervals 

between)

Articulated manlift – For removal and re-installation of MPC N  - weeks of 7/9 and 10/16

CAD Mech techs – remove and restore MMS and MMN lampshades – week of 7/23

Survey – VTX/FVTX at Chemistry and PHENIX IR  - 10/8-11/9

Riggers – transport VTX/FVTX to IR from Chemistry  - week of 10/29

Carpenters and Riggers – erect and disassemble Summer Sunday dance floor - 8/1-8/7 

Riggers and Carpenters – restore dumbwaiter and ladder to EC  - week of 11/26

Riggers – Assemble shield wall and Install plug door – 12/26-12/28

Blue Sheets and White Sheets - 12/3-12/21

A/C evaluation and repairs, IR and rack room A/C’s – complete by start of run 13

Requested CAD Support for 2012 Shutdown
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Procedures for Shutdown 2012

• Existing PHENIX General Purpose Recurring Task procedures  - on line
• VTX Removal 
• FVTX/VTX installation
• VTX Survey
• FVTX Survey
• FVTX Cooling SystemUpgrades
• MuTr Maintenance & Upgrade (stations 1 2 & 3)
• MuTrigger Maintenance and Upgrade
• DC Repair – Incl. in WP
• MPC removal and re-installation – incl in WP

Work Permits for Shutdown 2012

• Start of Shutdown    (PHENIX)   - Done
• VTX Removal/FVTX/VTX Installation – In Progress
• MuTr/MuTrigger Maintenance and Upgrade 3 WP’s: Station 1, MMN and MMS work
• RPC1 Cooling Upgrade  (PHENIX) – In Progress
• DC West Repairs – in Design
• MPC repairs  - in Progress
• End of Shutdown (PHENIX)

Procedures will be part of 
1 WP for VTX and FVTX

–Incl. in separate WP’s 
for MMN and MMS 
entry 
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IR is currently in this (Run) 
configuration. (MuID collars 
not shown)

After MuID collars are 
removed and EC is moved to 
AH, MMS is moved south. CM 
is then moved south to gain 
access to Station 1 North. 
MPC North to be removed, 
RPC1 North to be addressed. 
(1 week)

CM is then moved north to gain 
access to station 1 south. Work 
on RPC1 South, DC West, MPC 
South and MuTr Station 1 South. 
After all work finishred move CM 
south, reinstall MPC complete 
RPC1 North work, survey step 1 
for beampipe, then move CM 
north complete beampipe and CM 
survey. Move MMS North to run 
position. VTX/FVTX work may be 
done in any configuration.
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2012 Shutdown Schedule 

Prep for shutdown Done
Define tasks and goals
Analysis and design of fixtures, tools and procedures
Fabricate/procure tools and fixtures
Tests, mockups, prototypes
Receive, fabricate, modify, finish installables
Review and approval of parts, tools, fixtures and procedures
Assembly and QA tests
AH Crane Upgrade (variable speed & wireless remote)

End of Run Party Done
Run 12 Ends Done
Shutdown Standard Tasks In Progress

• Open wall, disassemble wall, Remove MuID Collars,
• Move EC to AH, etc.

VTX Strip-pixel post run tests In Progress
FVTX post run tests 7/1-7/8/2012
Disassemble VTX/FVTX services 7/9-7/27/2012
July 4th Holiday 7/4/2012
Open Station 1 North, remove MPC North for repairs 7/9-13/2012
RPC1 North Cooling Upgrade 7/9-13/2012
Remove VTX/FVTX and transport to Chemistry Lab 7/30/2012
Remove MMS & MMN vertical East lampshades 7/23-7/27/2012
Summer Sunday (8/5) Prep and teardown 8/1-8/7/2012 
Summer Sunday (RHIC) 8/5/2012
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MuTr South Station 1 work
Install access (Sta. 1work platforms) 7/30-8/3/2012
Disconnect Cables, hoses etc, ID/label all  8/6-8/10/2012
Remove FEE plates and chambers 8/13-8/17/2012
Station 2 Terminators and manifold upgrade through 8/20/-8/31/2012
access opened by station 1 removal  

MPC South repairs 8/20-9/15/2012
RPC 1 South cooling upgrade 8/20-9/15/2012
Labor Day Holiday 9/3/2012
MuTr South Station 1 work (Cont’d) 

Clean/install new MuTr Sta. 1 chamber parts and upgrades 8/20/-9/7/2012
(concurrent At RPC Factory)
Re-install chambers and FEE plates 9/10-9/14/2012
Re-cable, re-hose and test 9/10-9/28/2012 
re-capacitation and air manifold upgrades 
Station 3 North and South (upper half) 7/23-9/30/2012 

Repair upgrade, reassemble VTX/FVTX 7/23-10/5/2012
Test, survey (at Chemistry and IR) and re-install VTX/FVTX 10/8-11/9/2012
Substation breaker upgrade/test (CAD) 8/20-9/30
AH utility power distribution upgrade 8/20-9/30
DC West maintenance (replace window) 9/15-10/15
RPC stations 1 and 3, north and south maintenance As required
Other detector maintenance as required As required
Infrastructure maintenance as required As required
TBD prototype tasks As required
Open Station 1 North, re-install MPC North 10/16-10/26/2012
RPC1 North Cooling upgrade (if not completed earlier) 10/16-10/26/2012

2012 Shutdown Schedule (Continued)
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Veterans Day Holiday 11/12/201212
Pre-run commissioning and prep for run 13 11/1-12/31/2012
Prep for EC roll in 11/12-11/16/2012
Roll in EC 11/19-11/23/2012
Thanksgiving Holidays 11/22-23/2012
Prep IR for run 11/26-12/3/2010
Pink/Blue/White sheets 12/3-12/21/201
Christmas Holidays 12/24-25/2012
Start run 13 1/1/2013

.

2012 Shutdown Schedule (Continued)
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Where To Find 
PHENIX Engineering Info

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm

Run 121/1/2012-6/27/2012


